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Attending:

William O. Smith Jackson County Judge Executive
Oscar G. House Circuit Court Judge

Bobby Morris Circuit Court Clerk

Jeff Lilly AOC Project Manager

Connie Payne AOC

Roger Lashbrook Codell

Eddie Ouellette JRA

Judge Smith called the meeting to order and asked for a review of the minutes. Bobbie
Morris moved to accept the minutes from November 4, 2008; Judge House seconded the
motion; unanimous vote to accept.

Judge Smith requested a discussion of old business. Judge Smith stated that after the last
PDB, he met with the Jackson County Fiscal Court and they agreed to comply with the
decision of the PDB in regard to the traffic light, Judge Smith has inquired with Mike
Hancock with the Transportation Cabinet (DOT) as to the possibility of removing the
light altogether. To date, Judge Smith had received no response.

Roger Lashbrook stated that the light needs to be removed or moved in 6 weeks or it will
be in the way. Judge Smith stated that he would call the DOT and tell them that he needs
a decision. If the light cannot be moved, then work will proceed with moving the pole.

Judge Smith called for new business. Jeff Lilly requested pay request 11 A for
$610,874.10 for:

Codell = $385,301.51 JRA =15§11,629.48

Owner Purchased = $212,797.84 Geotech = $1,138.80

Lynn Imaging = $6.47

Jeff Lilly also had change orders #18 and 19, but will discuss those and take action on
them at the next PDRB.

Roger Lashbrook stated that there was more work to go with the retaining wall. He
stated that the project is on schedule, and slightly ahead of schedule in the interior. The
exterior is slightly behind on the masonry because of the initial supply issues. On
December 2, a dry heat temperature system was being installed that will allow the
workers to speed up the drywall work and will reduce the propane consumption over the
winter. The roof is on. Prior to Dec. 2, R. Lashbrook met with the contractor for the
courtroom and woodwork. There is a target date for April for the installation to begin.

J. Lilly requested that Codell make sure that everything is in place for the JAVS, audio
and camera system, so that JAVS can put their systems in timely. J. Lilly suggested that
R. Lashbrook have everyone meet beforehand to ensure everything was put into place



prior to the JAVS installation. R. Lashbrook stated that in 2 wecks the project will be
100% roughed in. At the end of all being roughed in, Codell will get everyone together
and conduct a walk through to make sure they have not missed any details. By the next
PDB, they should be starting to paint the 1* fioor.

Judge House inquired as to whether the equipment will be able to accommodate the Chief
Justice’s goal of e-warrants. J. Lilly stated that the building will be equipped with the
most up-to-date technology. The Bar Association has the option of purchasing
equipment, including wi-i, for the law library. AOC does not provide a wireless network
in the Judicial Center.

Judge Smith stated that there may be a new jail in the county and inquired as to whether
any special equipment would be needed in the jail. J. Lilly stated that AOC will
accommodate equipment in the Judicial Center, but that the jail would have to provide
and install its own equipment.

Eddie Ouellette with JRA stated that the building progress looked good and is overall, on
schedule. He stated that the quality of the masonry looked good and that he liked the idea
of the dry heat system. He asked when the frames would be put in the openings. R.
Lashbrook stated that the frames are being made now and they will set the glazing after
they get the south end washed. '

R. Lashbrook stated that they are still working on stair C; the other 2 stairs are dofe.
Geotech will inspect the anchors once they are in. There were some issues with the
previous steel erector; therefore, they have to re-erect the stairs with which the previous
steel erector was involved. Approximately 20 — 25% of the masonry is complete now.

Bobby Mortris moved to adjourn and all unanimously seconded the motion.
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